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Agenda Item 
Item 6. E. - Dredge Management 

Prepared By 
Linda Loomis, Administrator 

Summary 
i. Vernon Avenue Dredge Material Management site 

Construction on the dredge project began the last week of September and is continuing.  The project has gone 

relatively smoothly.  A synopsis of the project can be found at the end of the Engineers report.  I have pulled those 

pages out of the report and they are attached to this memo.  The contractor expects to complete the project by the 

end of next week.  Barr Engineering has been on site and kept record of the construction with lots of photos 

ii. Private Dredge Material Placement 

CHS, Cargill and Savage Riverport all needed to conduct additional dredging of their terminals in order to fully load 

barges.  LS Marine and the Meyer Construction have worked together to accommodate the terminal operators. 

Attachments 
Update on construction project at dredge site. 

Recommended Action 
No action recommended 

 

Executive Summary for Action 
Lower Minnesota River Watershed District Board of Managers Meeting 

Wednesday, October 21, 2020 



Linda Loomis <naiadconsulting@gmail.com>

RE: LMRWD Dredge Site / Construction Update 2

Joe J. Waln <JWaln@barr.com> Fri, Oct 16, 2020 at 4:36 PM
To: "Patrick E. Brockamp" <PBrockamp@barr.com>, "Mark Quast (mquast@meyerci.com)" <mquast@meyerci.com>, Mark
Conte <mconte@meyerci.com>, Michael Peitz <mpeitz@meyerci.com>, Verlyn Schoep <vschoep@meyerci.com>,
"lmol@meyerci.com" <lmol@meyerci.com>, Terri Dill <TDill@cityofsavage.com>, Taylor Luke <TaylorL@lsmarine.com>,
"della@youngecg.com" <della@youngecg.com>, Linda Loomis <naiadconsulting@gmail.com>, "Jesse Carlson - City of
Savage (JCarlson@ci.savage.mn.us)" <JCarlson@ci.savage.mn.us>, "John P. Hanson" <JHanson@barr.com>, "Eric J.
Brandner" <EBrandner@barr.com>, Scott Peterson <speterson@meyerci.com>, "Eric J. Ludwig" <ELudwig@barr.com>,
Amanda Ramnandon <aRamnandon@barr.com>

Construction Activities This Week and Last Week:

Meyer continued excavation and berm construction, prioritizing cell 1.

Meyer worked with Barr geotechnical staff to address water management in excavations on cell 1.

Field Order 2 was issued to clarify grading around the north side of cell 1 and construction requirements for the
northeast side of cell 2.

Field Order 3 was issued to clarify and revise where topsoil will be placed and some minor adjustments to the
gravel access road extents.

Meyer has placed most of the topsoil per field order 3 already and anticipates a slight overrun in quantity.

Meyer has been coordinating with LS Marine regarding completion date and access to cell 1.

The owner, Barr, Meyer, and LS Marine met on site to discuss resumption of dredging activities. Meyer to assist LS
Marine with minor earth moving needed to set up dredging equipment in northwest corner of the site.

Proof roller did not pass for road subgrade because of high soil moisture. Meyer will place 4 to 6 inches of 3-inch
minus rock beneath the 6-inches of class 5 aggregate for the roadway surface. The addition of 3-inch minus rock
will be a change in scope.

Meyer to coordinate with LS Marine to not attempt vegetation establishment in areas that will just be torn up during
dredging operations in the northwest corner of the site.

 Construction photos are available here: https://www.dropbox.com/sh/fe1zj0x7sfwfzrn/AADkpoKLuloNtGKrBPQbMMATa?
dl=0

Construction Activities for Next Week:

Finish grading, roadway construction, and bank stabilization. Meyer expects to be substantially complete with the
work by the end of next week.

 

 

   Joe J. Waln, PE

   Senior Water Resources Engineer
   Minneapolis, MN office: 952.832.2984
   cell: 503.957.7710
   JWaln@barr.com
   www.barr.com

If you no longer wish to receive marketing e-mails from Barr, respond to communications@barr.com and we will be happy to honor your
request.
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From: Patrick E. Brockamp <PBrockamp@barr.com> 
Sent: Friday, October 2, 2020 17:04
To: 'Mark Quast (mquast@meyerci.com)' <mquast@meyerci.com>; 'Mark Conte' <mconte@meyerci.com>; 'Michael
Peitz' <mpeitz@meyerci.com>; 'Verlyn Schoep' <vschoep@meyerci.com>; 'lmol@meyerci.com' <lmol@meyerci.com>;
'Terri Dill' <TDill@CityofSavage.com>; 'Taylor Luke' <TaylorL@LSMarine.com>; 'della@youngecg.com'
<della@youngecg.com>; 'Linda Loomis' <naiadconsulting@gmail.com>; 'Jesse Carlson - City of Savage
(JCarlson@ci.savage.mn.us)' <JCarlson@ci.savage.mn.us>; Joe J. Waln <JWaln@barr.com>; John P. Hanson
<JHanson@barr.com>; Eric J. Brandner <EBrandner@barr.com>
Subject: LMRWD Dredge Site / Construction Update

 

Dredge Site Team,

 

Construction Activities This Week:

Notice to Proceed was issued to Meyer on Monday 9/28
Meyer completed drone topo of the site to document existing conditions
Earthwork activities began with the re-location of the existing sand stockpile
A portion of the berm footprint on the south side of Cell 1 was opened up for inspection of subgrade – Meyer
encountered groundwater and soft subsoil
Barr and Meyer met on-site to inspect and review subgrade and discuss groundwater concerns
Field Order #1 was issued to clarify berm construction on the south side of Cell 3 – test pit verification of in-place
materials allows for placement of berm fill on existing material, reducing subcut and minimizing impacts to adjacent
wetland.  The field order also revised the specified allowable fines content for berm fill due to further testing of on-
site materials
Perimeter silt fence was completed on Thursday 10/1
Change Order #1 was sent to Meyer for review – this Change Order would extend the Final Completion date until
June 18, 2020 to allow for restoration and vegetation establishment.
Geotech observation has been ongoing to inspect subgrade, density testing, and moisture testing on portions of
cell 1 berm
Meyer will work tomorrow Saturday 10/3 – Barr Geotech will be on-site

 

Construction Activities for Next Week:

Continue earthwork and cell 1 berm construction

 

A few construction photos are attached,

Thank You

 

p.s.  Let me know if anyone should be added or anyone would like to be taken off the list for email updates.

 

   Patrick E. Brockamp, PE

   Water Resources Engineer
   Minneapolis, MN office: 952.842.3593
   cell: 612.710.2836
   PBrockamp@barr.com
   www.barr.com
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