



LOWER MINNESOTA RIVER WATERSHED DISTRICT

Executive Summary for Action

Lower Minnesota River Watershed District Board of Managers Meeting

Wednesday, October 21, 2020

Agenda Item

Item 6. A. Braun Cost Share

Prepared By

Linda Loomis, Administrator

Summary

The Board of Managers approved the Cost Share request for Dustin Braun at the June 2020 Board meeting. Mr. Braun has been working on installation of the rainwater capture and storage system. He expects to have the majority of the project complete by the project deadline of November 30, 2020. Pump and plumbing materials were back ordered, but he has been promised shipment. However, he does not think he will be able to have community engagement/workshop activity and the video completed until spring.

I have communicated with Mr. Braun that the District can consider extending the deadline for the grant agreement until 2021. He would like to get partial payment on the grant ahead any extended deadline. The grant from the LMRWD was mainly for the cost of the rainwater capture and storage system and the community engagement and video were part of the requirements Mr. Braun was planning in order to complete his Master Water Steward program.

The decision before the Board is whether or not to pay the Cost Share Grant before the project is totally complete. The amount of the grant is \$2,418. All the costs of the project were for the materials needed. There were no costs involved with the community engagement and the video. Mr. Braun has sent a picture of the cistern installed.



Attachments

No attachments

Recommended Action

Motion to authorize reimbursement to Dustin Braun and extend deadline to June 30, 2021