

Executive Summary for Action

Lower Minnesota River Watershed District Board of Managers Meeting Wednesday, October 18, 2023

Agenda Item
Item 6. H. – LMRWD Projects

Prepared By

Linda Loomis, Administrator

Summary

i. Area #3

WSB is working with legal counsel and the property owner to obtain an easement to the property. 106 Group is working on the Phase II evaluation. They have made two sites visits and have had issues with access to the properties. On the last visit, they were able to complete the survey work they needed. Based on the work completed so far, it appears that the recommendation is that all properties are not eligible for listing.

The City of Eden Prairie issued a Notice of Decision for the wetland delineation.

The next step will be to apply for permits from the Corps of Engineers, DNR, City of Eden Prairie and the LMRWD.

ii. Spring Creek

ISG was in the field to conduct the wetland delineation the last week of September. An application will be submitted to the City, who will arrange a field inspection of the TEP (Technical Evaluation Panel)

Attachments

No attachments

Recommended Action

No action recommended