



LOWER MINNESOTA RIVER WATERSHED DISTRICT

Executive Summary for Action

Lower Minnesota River Watershed District Board of Managers Meeting
Wednesday, November 15, 2023

Agenda Item

Item 6. H. – LMRWD Projects

Prepared By

Linda Loomis, Administrator

Summary

i. Area #3

The Architectural history report has been received and The State Historic Preservation Office workbook has been completed and received by the LMRWD. An application for a Public Water Works permit has been submitted to the MnDNR. The DNR has several comments that will be addressed as part of the 90% plan development. The MnDNR and US Army Corps of Engineers Joint Application has been submitted. Inter-Fluve has prepared potential impacts shapefiles and will be shared with the noted agencies in the next couple of weeks. Permit applications will need to be made with the LMRWD and the City of Eden Prairie.

An appraisal has been completed which is being reviewed by WSB. Once the appraisal has been certified, it will be sent to the LMRWD. We hope to get this in the next couple of weeks.

ii. Spring Creek

The wetland delineation has been completed. The report was shared with the US Army Corps of Engineers and additional information was requested. The next step is to apply to the WCA authority, the City of Carver, who will ask for concurrence of a TEP (Technical Evaluation Panel) and then issue a notice of decision.

Attachments

No attachments

Recommended Action

No action recommended