



LOWER MINNESOTA RIVER WATERSHED DISTRICT

Executive Summary for Action

Lower Minnesota River Watershed District Board of Managers Meeting

Wednesday, February 21, 2024

Agenda Item

Item 7. E. – Study Area #3

Prepared By

Linda Loomis, Administrator

Summary

The LMRWD is coordinating with the USACE, MPCA, MnDNR, and WCA LGU (Eden Prairie) to finalize wetland impacts and a potential mitigation plan. Once we have concurrence from the agencies, we can execute the 90% plans, which will take 2 to 3 months to complete. We are trying to work quickly to get the permits figured out, but we want to be diligent up front to make sure that we don't miss anything and delay the project down the road.

We also have not heard a definite answer from the property owner about acquiring property needed for the project.

Attachments

No attachments

Recommended Action

No action recommended