



LOWER MINNESOTA RIVER WATERSHED DISTRICT

Executive Summary for Action

Lower Minnesota River Watershed District Board of Managers Meeting

Wednesday, March 21, 2018

Agenda Item

Item 6. H. - LMRWD Projects

Prepared By

Linda Loomis, Administrator

Summary

- i. **Eden Prairie Area #3 Stabilization**
No change since last update
- ii. **Riley Creek Cooperative project Hennepin County Flying Cloud Drive/CSAH 61 reconstruction project**
Construction has begun on this project and was started at Riley Creek. Staff attended a pre-construction meeting and is now working with the county to implement the District's project south of Flying Cloud Drive. The County would like the District to work with the Contractor, Ames Construction directly.
- iii. **Floodplain Lake Coring Project with Freshwater Society**
No change since last update
- iv. **Seminary Fen ravine stabilization project**
No change since last update
- v. **Analysis of Dakota County Monitoring**
Kaylor Andrews of the DNR was checking to see if the vegetation specialist were able to evaluate Black Dog fens last season. If not he planned to ask them to make it a priority this year.
- vi. **East Chaska Creek - CSAH 61 & TH 41 Transportation improvements**
The city of Chaska is looking to approve development of the property the District identified for a reconstructed wetland near Cuzzy's on Chaska Boulevard (CSAH 61). The city had planned to meet with the District to discuss the project, but we have not done so yet.
- vii. **Savage Fen Ravine Project**
This project has been completed and the city did not request LMRW funding. It will be removed from future agendas.

Attachments

No attachments

Recommended Action

No action recommended