



Invoice

LMRWD Eden Prairie Phase I Archaeology Fieldwork

*LMRWD Eden Prairie ARCH*

Linda Loomis  
 LMRWD/Naiad Consulting LLC  
 6677 Olson Memorial Highway  
 Golden Valley, MN 55427

Invoice No: 3193-3036-3  
 Client No: Pending  
 Work Performed as of: 11/30/2024  
 Invoice Date: 12/1/2024

Monthly invoice for all labor and costs incurred by the 106 Group for the above-referenced project as of 11/30/2024.

106 Group accepts payments via check, ACH, or credit card. There will be an additional 3.0% processing fee added to credit card payments.

For invoice questions contact: Business@106group.com or 651-290-0977

	<b>Total Contract</b>	<b>Remaining Contract</b>	<b>Total Invoices</b>	<b>Previous Invoices</b>	<b>Current Invoice</b>
Labor	\$12,938.00	\$234.00	\$12,704.00	\$7,210.50	\$5,493.50
Expenses	\$198.00	(\$105.82)	\$303.82	\$303.82	\$0.00
<b>Total:</b>	<b>\$13,136.00</b>	<b>\$128.18</b>	<b>\$13,007.82</b>	<b>\$7,514.32</b>	<b>\$5,493.50</b>
<b>Total Due:</b>					<b>\$5,493.50</b>

*I hereby certify that the above statement is just and correct and payment has not been received.*

\_\_\_\_\_  
 Approved by                      Date

\_\_\_\_\_  
 Approved by                      Date

DocuSigned by:  
  
 884DE004204F4D2...  
 \_\_\_\_\_  
 Signature    Date  
 12/4/2024



**106GROUP**  
 550 Vandalia St  
 Ste 102  
 St Paul MN 55114

## Labor Detail

### LMRWD Eden Prairie Phase I Archaeology Fieldwork

#### ***LMRWD Eden Prairie ARCH***

Linda Loomis  
 LMRWD/Naiad Consulting LLC  
 6677 Olson Memorial Highway  
 Golden Valley, MN 55427

Invoice No: 3193-3036-3  
 Client No: Pending  
 Work Performed as of: 11/30/2024  
 Invoice Date: 12/1/2024

### Survey

#### Josh Peterson - Professional 5

Date	Task	Hrs	Rate	Labor
11/14/2024	Survey	2.0	\$154.00	\$308.00
11/15/2024	Survey	1.0	\$154.00	\$154.00
Total for Josh Peterson:		3.0		\$462.00

#### Meredith Anderson - Professional 6

Date	Task	Hrs	Rate	Labor
11/4/2024	Survey	0.5	\$177.00	\$88.50
Total for Meredith Anderson:		0.5		\$88.50

---

**Total: 3.5 \$550.50**

### Report

#### Claire Nelson - Professional 5

Date	Task	Hrs	Rate	Labor
11/4/2024	Report	0.5	\$154.00	\$77.00
11/11/2024	Report	0.5	\$154.00	\$77.00
11/18/2024	Report	0.5	\$154.00	\$77.00
11/25/2024	Report	0.5	\$154.00	\$77.00
Total for Claire Nelson:		2.0		\$308.00

# 106 Group

# Labor Detail

## LMRWD Eden Prairie Phase I Archaeology Fieldwork

### *LMRWD Eden Prairie ARCH*

### Report

#### Justin Olson - Professional 5

Date	Task	Hrs	Rate	Labor
11/6/2024	Report	5.5	\$154.00	\$847.00
11/7/2024	Report	6.0	\$154.00	\$924.00
11/8/2024	Report	7.0	\$154.00	\$1,078.00
11/15/2024	Report	0.5	\$154.00	\$77.00
11/18/2024	Report	4.5	\$154.00	\$693.00
11/25/2024	Report	2.0	\$154.00	\$308.00
Total for Justin Olson:		25.5		\$3,927.00

#### Meredith Anderson - Professional 6

Date	Task	Hrs	Rate	Labor
11/6/2024	Report	0.5	\$177.00	\$88.50
11/7/2024	Report	0.5	\$177.00	\$88.50
11/19/2024	Report	0.5	\$177.00	\$88.50
11/22/2024	Report	0.5	\$177.00	\$88.50
11/25/2024	Report	0.5	\$177.00	\$88.50
11/26/2024	Report	1.5	\$177.00	\$265.50
Total for Meredith Anderson:		4.0		\$708.00

**Total: 31.5 \$4,943.00**

Total for Labor for LMRWD Eden Prairie ARCH: 35.0 \$5,493.50