





**106 GROUP**  
550 Vandalia St  
Ste 102  
St Paul MN 55114

# Labor Detail

## LMRWD Vernon Ave Road Improvements, Reconnaissance Architectural History Survey

### *LMRWD Vernon Ave AH*

Linda Loomis  
LMRWD/Naiad Consulting LLC  
6677 Olson Memorial Highway  
Golden Valley, MN 55427

Invoice No: 3219-2884-6  
Client No: Pending  
Work Performed as of: 2/29/2024  
Invoice Date: 3/1/2024

### AH Intensive

#### Meredith Anderson - Professional 5

Date	Task	Hrs	Rate	Labor
2/2/2024	AH Intensive	0.5	\$148.00	\$74.00
Total for Meredith Anderson:		0.5		\$74.00
<b>Total:</b>		<b>0.5</b>		<b>\$74.00</b>
Total for Labor for LMRWD Vernon Ave AH:		0.5		<u>\$74.00</u>



**106 GROUP**  
550 Vandalia St  
Ste 102  
St Paul MN 55114

## Labor Detail

### LMRWD Area 3 Slope Stabilization Project

#### *LMRWD Eden Prairie AH*

Linda Loomis  
LMRWD/Naiad Consulting LLC  
6677 Olson Memorial Highway  
Golden Valley, MN 55427

Invoice No: 3193-2883-6  
Client No: Pending  
Work Performed as of: 2/29/2024  
Invoice Date: 3/1/2024

---

### AH Intensive

#### Anne Ketz - Professional 8

Date	Task	Hrs	Rate	Labor
2/2/2024	AH Intensive	0.5	\$213.00	\$106.50
Total for Anne Ketz:		0.5		\$106.50

#### Meredith Anderson - Professional 5

Date	Task	Hrs	Rate	Labor
2/2/2024	AH Intensive	0.5	\$148.00	\$74.00
Total for Meredith Anderson:		0.5		\$74.00

---

**Total: 1.0 \$180.50**

Total for Labor for LMRWD Eden Prairie AH: 1.0 \$180.50