

CREATE AMAZING.

March 20, 2018

Invoice: 95511-13 Federal ID: 43-0956142

	SEND PAYMENT TO:	WIRE INSTRUCTIONS:
LOWER MINNESOTA RIVER WATERSHED DISTRICT LINDA LOOMIS 112 EAST FIFTH STREET STE 102 CHASKA MN 55318	Burns & McDonnell Engineering Co., Inc. PO Box 411883 Kansas City, MO 64141-1883 Reference Invoice Number with Payment TERMS: NET 30 DAYS	Account: 9801192345 Routing: 101000695 SWIFT Code: UMKCUS44 United Missouri Bank 1010 Grand KANSAS CITY, MO 64141 (816)-860-7000

Professional Engineering Services for Lower Minnesota River Watershed District. Amendment request from (TAC).

SERVICE THROUGH: 28-Feb-2018

LABOR

		Regular	Regular	
Labor Classification	Level	Hours	Rate	Amount
Staff	11	0.25	146.00	36.50
Senior	12	2.00	175.00	350.00
Associate	16	1.75	203.00	355.25
		4.00		741.75

EXPENSE

(See Attached)

Subtotal

TOTAL AMOUNT DUE THIS INVOICE

Contract Maximum	\$110,595.00
Less Total Billed to Date	\$104,976.81
Amount Remaining	\$5,618.19

naiadconsulting@gmail.com

Thank you for your business. We appreciate the opportunity to serve you.

cc: cc: Jeffrey Thuma and Cindy Picka Project Manager: Jeff Thuma 952-656-3668 jthuma@burnsmcd.com Invoice Inquiry: Megan Dagley 816-823-6039 mdagley@burnsmcd.com 6,954.25

\$7,696.00 USD

\$7,696.00

Labor Summary	y				
Reg. Hours	Prem. Hours	Number	Name	Bill Level	Classification
0.25		13617	Ronchetti, Chad	11	Staff
2.00		11098	Beemer, Tyler	12	Senior
1.75		11769	Thuma, Jeff	16	Associate
4.00					

Technology Charge			
	Hours	Rate	Total
Technology Charge	4.00	4.00	16.00
Technology Charge Total	4.00		16.00

Subcontracts	Subcontracts Expense					
PO No.	Invoice No.	Supplier	Expenditure Type	Cost	Markup/ Markdown	Billed Amount
115507	17-6038	YOUNG ENVIRONMENTAL CONSULTING GROUP LLC	5020 ENGINEERING SERVICES	6,307.50	10 %	6,938.25
Subcontracts	Expense Total			6,307.50		6,938.25

Expense Subtotal: 6,954.25

Young Environmental Consulting Group, LLC

4309 EDINBROOK TER BROOKLYN PARK, MN 55443

Phone #	(651) 249-6974	della@youngecg.com	
Env #	(763) 400 7747		

Bill To:

Burns & McDonnell Attn:Accounts Payable P. O. Box 219308 Kansas City, MO 64121-9309

Description	Hours/Qty	U/M	Rate	Amount
Meetings with LGUs, Bluff Standard Modification and SONAR Research Review and Draft	23.25	hr	125.00	2,906.25
SONAR Research Review and Draft	45.35	hr	75.00	3,401.25
Services rendered between January 1 -20, 2018		То	tal	\$6,307.50
		Ра	yments/Cred	its \$0.00
		Bal	ance Due	\$6,307.50

Invoice

Invoice #: 17-6038 Invoice Date: 2/5/2018 Due Date: 3/22/2018 Project: LMRWD Plan A... REF #: 115507

Memorandum



Date: March 22, 2018

- To: Linda Loomis, Administrator Lower Minnesota River Watershed District
- From: Jeff Thuma

Subject: Invoice 96668-11

Below is a summary of activities completed *February 1, 2018 – February 28, 2018*, as part of Burns & McDonnell's professional engineering contract.

- 1. On-Call Services (2.75hours): \$1,889.63
 - 1. Administrator and Consultant meetings, Board Meeting, Monitoring Plan-Research and Draft.
 - i. Jeff Thuma (2hrs)
 - ii. Eric Watruba (.5hr)
 - iii. Cindy Picka (.25hr)
 - iv. Young Environmental Consulting Group, LLC
- 2. Project Review: \$137.50
 - 1. MnDOT SP 1981-124 (1-35W_Cliff Road to 106th St Project).
 - i. Young Environmental Consulting Group, LLC



CREATE AMAZING.

March 20, 2018

Invoice: 96668-11 Federal ID: 43-0956142

	SEND PAYMENT TO:	WIRE INSTRUCTIONS:
LOWER MINNESOTA RIVER WATERSHED DISTRICT LINDA LOOMIS 112 EAST FIFTH STREET STE 102 CHASKA MN 55318	Burns & McDonnell Engineering Co., Inc. PO Box 411883 Kansas City, MO 64141-1883 Reference Invoice Number with Payment TERMS: NET 30 DAYS	Account: 9801192345 Routing: 101000695 SWIFT Code: UMKCUS44 United Missouri Bank 1010 Grand KANSAS CITY, MO 64141 (816)-860-7000

Professional Engineering Services for Lower Minnesota River Watershed District.

SERVICE THROUGH: 28-Feb-2018

		Regular	Regular	
Labor Classification	Level	Hours	Rate	Amount
Staff	11	0.25	146.00	36.50
Senior	13	0.50	180.00	90.00
Associate	16	2.00	203.00	406.00
	=	2.75		532.50

EXPENSE

(See Attached)

Subtotal

TOTAL AMOUNT DUE THIS INVOICE

Contract Maximum	\$81,800.00
Less Total Billed to Date	\$59,444.59
Amount Remaining	\$22,355.41

naiadconsulting@gmail.com

Thank you for your business. We appreciate the opportunity to serve you.

Project Manager: Jeff Thuma 952-656-3668 jthuma@burnsmcd.com Invoice Inquiry: Megan Dagley 816-823-6039 mdagley@burnsmcd.com 1,494.63

\$2,027.13 USD

\$2,027.13

Labor Summary	/				
Reg. Hours	Prem. Hours	Number	Name	Bill Level	Classification
0.25		19080	Picka, Cindy	11	Staff
0.50		15404	Watruba, Eric	13	Senior
2.00		11769	Thuma, Jeff	16	Associate
2.75					

Technology Charge			
	Hours	Rate	Total
Technology Charge	2.75	4.00	11.00
Technology Charge Total	2.75		11.00

Subcontracts Expense						
PO No.	Invoice No.	Supplier	Expenditure Type	Cost	Markup/ Markdown	Billed Amount
131467	17-6039	YOUNG ENVIRONMENTAL CONSULTING GROUP LLC	5020 ENGINEERING SERVICES	1,348.75	10 %	1,483.63
Subcontracts Expense Total		1,348.75		1,483.63		

Expense Subtotal: 1,494.6

Young Environmental Consulting Group, LLC

Kansas City, MO 64121-9309

4309 EDINBROOK TER BROOKLYN PARK, MN 55443

Dhana $\#$ (451) 240 4074 della @voungeogg.com	Invoice #: 17-6039
Phone # (651) 249-6974 della@youngecg.com	Invoice Date: 2/5/2018
Fax # (763) 400-7747	Due Date: 3/22/2018
Bill To:	Project: 1 - OnCallServ
Burns & McDonnell	REF #: 117514
Attn: Accounts Payable	
P. O. Box 219308	

Description	Hours/Qty	U/M	Rate	Amount
Task 1:OnCall Services Task 1: OnCall Services Task 3: Project Reviews	7 7.75 1	hr hr hr	125.00 45.00 125.00	875.00 348.75 125.00
Services rendered between January 1 -31, 2018	•	То	tal	\$1,348.75
		Pa	yments/Credit	S \$0.00
		Bal	ance Due	\$1,348.75

Invoice



Memo

То:	Jeffrey Thuma, PG Burns & McDonnell, Inc
From:	Della Schall Young, Principal
Date:	February 5, 2018
Re:	Lower Minnesota River Watershed District_ 17-6039(PO 117514)

Below is a summary of activities completed January 1 - 31, 2017, as part of Burns & McDonnell's team providing services under the professional engineering services contract.

- 1. On-Call Services 14.75 hours
 - a. Administrator and consultant meetings
 - b. Monitoring Plan Research and Draft
- 3. Project Reviews 1 hour
 - a. MnDOT SP 1981-124 (I-35W from Cliff Road to 106th Street) Project